COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2018

ESTI MATE SUMVARY 07:39: 48
CONTI D C21743R ESTI MATE NO. 0003 PROG SPEC YR: 2005
PCN: 21743R-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 114.0 DAYS TIME ALLON 6/29/2018 FI XED COMPLETI ON DAI
US550 STRIPING & RUMBLE STRIPS PERCENT TIME: 356. 25 ORI G TIME ALLOW 6/29/2018 FI XED COVPLETI ON DAl
PROJECT NO. NHPP5502- 096
US550 STRI PI NG & RUMBLE STRI PS
NAMVE OF ROAD:
PROJECT COUNTI ES: OURAY
CONTRACTOR:
Ki | gore Conpanies, LLC dba El am Construction PAY PERI OD ENDI NG 09/ 19/ 2018 DATE TI ME STARTED 05/29/2018
556 Struthers Avenue DATE LET 03/01/ 2018 DATE WORK BEGAN 05/ 29/ 2018
DATE AWARDED 04/10/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/27/2018 DATE ACCEPTED
Grand Junction CO 81501 (970) 242-5370 DATE NOTI CE TO PROCEED 05/29/2018
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 835, 711. 26 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AMT:  $ 660, 992. 61 NON- PARTI Cl PATI NG 588, 826. 80 123,193.11
PERCENT COMPLETE: 70. 46% TOTAL EARNI NGS 588, 826. 80 123,193.11
FUNDS AVAI LABLE: $ 246, 884. 46 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 588, 826. 80 123, 193. 11
TOTAL CLAI MS: $ 0.00 RETAI NAGE -9,914.89 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 578,911.91 123,193. 11
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 578,911.91 123,193. 11
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 123, 193. 11

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21743R-BI D ESTI MATE RUN 09/ 19/ 2018
PRQJECT: NHPP5502- 096 ESTI MATE NO 0003 07: 39: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00250 *Renoval of Pavenent Marking 78, 000. 000 46, 126. 000
SF 0. 000 0. 00
0. 60000 46, 126. 000 27, 675. 60
0010 202-00810 Renoval of Ground Sign 1. 000 0. 000
EACH 1. 000 415. 00
415. 00000 1.000 415. 00
0015 203-01622 Sweeping (Wth Pickup Broom 62. 000 60. 000
HOUR 2.000 760. 00
380. 00000 62. 000 23, 560. 00
0020 208- 00009 *Erosi on Log Type 2 (18 Inch) 200. 000 56. 000
LF 0. 000 0. 00
13. 75000 56. 000 770. 00
0025 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
2.50000 0. 000 0. 00
0030 208-00103 *Renoval and Di sposal of Sedinent (Labor) 5. 250 3. 750
HOUR 1.500 87. 00
58. 00000 5. 250 304.50
0035 208-00105 *Renmpval and Di sposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0040 208-00107 Renoval of Trash 7.000 0. 000
HOUR 7.000 581. 00
83. 00000 7.000 581. 00
0045 208-00207 *Erosi on Control Managenent 7.000 3. 000
DAY 4.000 1, 560. 00
390. 00000 7.000 2,730.00
0050 409-01015 Cover Coat Material (Type I) 133, 857. 000 133, 857. 000
SY 0. 000 0. 00
1. 03000 133, 857. 000 137,872.71
0055 411-10216  Enulsified Asphalt (CRS-2P) 64, 506. 000 53, 361. 000
GAL 0. 000 0. 00

1. 90000 53, 361. 000 101, 385. 90
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 047. 000
GAL
1. 45000
214. 000
SF
23. 00000
240. 000
LF
23. 00000
20. 000
EACH
240. 00000
73, 425. 000
LF
0. 40000
1. 000
LS
90, 000. 00000
34. 660
LS
3, 160. 00000
2, 714. 000
GAL
29. 50000
985. 000
GAL
35. 80000
1, 646. 000
SF
11. 20000
1, 000. 000
HOUR

23. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

538. 000
8, 101. 000
8, 639. 000

0. 000
214.000
214.000

0. 000
240. 000
240. 000

0. 000
20. 000
20. 000

73,425.000
0. 000
73,425.000

0.634
0. 000
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662. 000
1, 788. 000
2, 450. 000

491. 000
430. 000
921. 000

0. 000
580. 000
580. 000

776. 000
178. 000
954. 000

Page 3

ESTI MATE RUN 09/ 19/ 2018
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07:39: 48

AMOUNT
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CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21743R-BI D
PRQIECT NHPP5502- 096 ESTI MATE NO 0003
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 630-00001 *Pilot Car Qperation 200. 000
HOUR
42.00000
0120 630- 00007 *Traffic Control Inspection 4. 000
DAY
105. 00000
0125 630-00012 *Traffic Control Managenent 35. 000
DAY
765. 00000
0130 630-80341 *Construction Traffic Sign (Panel Size A) 51. 000
EACH
21. 00000
0135 630-80342 *Construction Traffic Sign (Panel Size B) 22.000
EACH
21. 00000
0140 630-80355 *Portabl e Message Sign Panel 2.000
EACH
950. 00000
0145 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2.000
Type
ype) EACH
685. 00000
0150 630- 80360 *Drum Channel i zi ng Device 63. 000
EACH
2.15000
0155 630-80380 *Traffic Cone 200. 000
EACH
1. 05000
0160 630-80511 *Mobi | e Pavenent Marking Zone 1. 050
LS
2,525. 00000
0165 700- 70010 F/ A M nor Contract Revisions 40, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

165. 500
34. 000
199. 500

2.000
1. 000
3. 000

25. 000
10. 000
35. 000

25.500
20. 400
45. 900

11. 000
8. 800
19. 800

1. 000
0. 800
1.800

1. 000
0. 800
1.800

31.500
25. 200
56. 700

100. 000
80. 000
180. 000

0. 250
0. 695
0. 945

0. 000
0. 000
0. 000
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07:39: 48

AMOUNT
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CONTI D: C21743R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21743R-BI D ESTI MATE RUN 09/ 19/ 2018
PRQIECT: NHPP5502- 096 ESTI MATE NO 0003 07:39: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 700-70011  F/ A Partnering 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0175 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0180 700-70380 F/ A Erosion Control 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00

CAT 0200 CURRENT AMI $  835,711.26%$ 123,193.11$% 588, 826.80

PRQJECT TOTAL CURRENT AMI $  835,711.26$% 123,193.11$% 588, 826.80



